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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Monday, July 11, 2011 REPORT NO. 146
WEATHER | Sunny, humid, light wind from south TEMPERATURE L:87° H:95°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
8 — USA Environment (USA) LaBarge Property TxDOT ROW/SJRWP
10 — Shirley and Sons Komatsu PC300LC Excavator Cat Long Reach Excavator
2 — Chris Ransome & Associates (CRA) Mini-Excavator Cat 930 Loader

Komatsu D61 Dozer Morooka Dump Truck (2)

Deere 624) Front-end Loader Water Truck

Deere 644) Front-end Loader

Crane

Work boat with winch

‘Jim Dandy’ Tug Boat

Jon Boat

Aggregate Transport Barge
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:50 Sam Werner (Anchor QEA) on-site at the Admin area; USA already on-site at the Admin area.

07:00 Participated in a tailgate Health and Safety Meeting, led by Aubrey Pearson (USA Health & Safety Officer).
Main topic: staying hydrated.

07:00 Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA):
e Receive and stockpile Armor Cap D rock at the laydown area near the main access gate
e Place Armor Cap D rock in the Western Cell
e Place Armor Cap A rock in the Eastern Cell using barge-based equipment

09:55 S. Werner mobilized to the TxDOT ROW/SIRWP area. Current activities:

e Barge-based equipment placing Armor Cap A in the Eastern Cell at locations directed by survey crew;
Armor Cap A rock was loaded from the aggregate transport barge via excavator on to a smaller barge
navigated by a jon boat; the smaller barge supported crew, material, and a mini-excavator for precise
placement

e Placing Armor Cap D rock in the northeast corner of the Western Cell; Morooka trucks are transporting
Armor Cap D rock from the laydown area near the main access gate to the Western Cell, where a long-
reach excavator places the rock

11:15 S. Werner mobilized to the Admin area.
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15:05 S. Werner and David Keith (Anchor QEA) mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Barge-based equipment placing Armor Cap A rock in the Eastern Cell
e Placing Armor Cap D rock in the northeast corner of the Western Cell
e Crew participating in on-going site cleanup —trash and rubble detail

16:10 S. Werner and D. Keith mobilized to the Admin area.
16:30 S. Werner departed Admin area, off-site for the day.

Summary of Progress on this Date:
e Barge-based placement of Armor Cap A rock at areas identified as requiring additional rock; the
additional rock placement in the northwestern area and Eastern Cell was completed on this date
e Placed Armor Cap D rock in the Western Cell using land-based equipment
e Repaired and graded the gravel parking area at the LaBarge property used as an armored cap stockpile
area using 368 tons of crushed concrete road base
e General site cleanup

Persons On-site on this Date:

International Paper — Phil Slowiak

Anchor QEA — Sam Werner, David Keith

USA Environment — Ron Griffith, Aubrey Pearson and 6 crew
Shirley & Sons — 10 crew

Chris Ransome & Associates — 2 crew

Cover Material Delivery Summary as of this Date:

. St?ne . Delivered 7/11 Dt.el.lver.y Preceding Total Delivered for
Material Size Units (units) Verification Delivered Total Proiect
(Dso) Method )
Armor Cap A 3” ton 0 weigh tickets 16,263 16,263 (131%)*
Armor Cap B/C 6” ton 0 weigh tickets 11,255 11,255 (91%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 188 weigh tickets 23,566 23,754 (90%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern
Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:
. Sthne . Placed 7/11 Verification Preceding Total Placed for
Material Size | Units . .
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton 253 contractor measure 13,221 13,474 (108%)
Armor Cap B/C 6” ton 0 contractor measure 11,255 11,255 (91%)
Armor Cap C 6” ton 0 contractor measure 10,069 10,069 (94%)
Armor Cap D 8” ton 626 contractor measure 23,128 23,754 (90%)
All Types: 58,552 (95%)
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PHONE LOG:
None.
SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
2 photos (descriptions provided underneath photo) None
FIELD REPRESENTATIVE Sam Werner HRS | 9.5 DATE 7/11/11

(Signature on Hardcopy)
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Photo 2 — Delivering and placing Armor Cap D rock at the north end of the central berm in the Western Cell.
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